

Granada Avenue Water Main Extension

Project Update

8/21/20

Project Recap 8/17 to 8/21

- Residential sprinklers have been repaired
- A-1 removed some curb and gutter
- A-1 removed equipment that wasn't needed on the jobsite
- A-1 bladed the road and monitored/addressed dust control

Proposed Work Schedule for 8/24 to 8/28

- A-1 plans on finishing the class 5 on Granada Ave S
- A-1 will be removing curb and gutter on 8/25 and 8/26
- Minnesota State will be pouring curb and gutter on 8/27 and 8/28
- Interior plumbing and electrical modifications will start on 8/24
- Please contact Shawn Kapsch with SEH Engineering with any project related questions
 - Email: granadawm@sehinc.com
 - Phone: 651-424-0777